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ESTIMATE RUN 07/14/2021

ESTIMATE SUMMARY 13:47:42

CONTID: C23321R        ESTIMATE NO: 0002 PROG 2005

PCN: 23321R-BID   COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ITS FIBER INSTALL ON S I25 (WALSENBURG - NEW MEXICO) PERCENT TIME:

PROJECT NO: ITSITSB-001                   

ITS FIBER INSTALL ON S I25 (WALSENBURG - NEW MEXICO)

NAME OF ROAD:  

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

DILLIE AND KUHN, INC PAY PERIOD ENDING

2875 AKERS DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80922     (719)591-9900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,451,943.75 PARTICIPATING $ $ 525,009.00

AWARD PROJECT AMT: 6,134,943.74 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13,861.02

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

10.40

WORK DAYS

WORK DAYS

15.83%

5,430,895.35

525,009.00

525,009.00

511,147.98

$

$

$

$

1,021,048.40

0.00

1,021,048.40

36,191.14

1,057,239.54

-26,852.95

0.00

1,030,386.59

0.00

AMOUNT DUE 1,030,386.59 511,147.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 511,147.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

HUERFANO

  

39.0 TIME ALLOW: 375

ORIG TIME ALLOW: 375

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/10/2021

05/03/2021

07/14/2021

02/04/2021

02/17/2021

02/23/2021

03/10/2021
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PCN: 23321R-BID   ESTIMATE RUN 07/14/2021

PROJECT: ITSITSB-001                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:47:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

930.000

SY  

21.99000

0010 Potholing 0.000

14.500

203-01597  
 

1,740.0014.500

1,740.00

300.000

HOUR

120.00000

0015 Erosion Log Type 1 (12 Inch) 500.000

1,800.000

208-00002  
 

10,925.002,300.000

8,550.00

22,280.000

LF  

4.75000

0020 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

1,000.000

LF  

8.00000

0025 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

4.000

EACH

950.00000

0030 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

3.000

EACH

100.00000

0035 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

75.000

HOUR

0.01000

0040 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

75.000

HOUR

0.01000

0045 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

75.000

HOUR

0.01000

0050 *Erosion Control Management 4.000

5.000

208-00207  
 

8,100.009.000

4,500.00

160.000

DAY 

900.00000

0055 Seeding (Native) (Hydraulic) 0.000

0.000

212-00007  
 

0.000.000

0.00

58.500

ACRE

2,500.00000
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PCN: 23321R-BID   ESTIMATE RUN 07/14/2021

PROJECT: ITSITSB-001                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:47:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

58.500

ACRE

4,500.00000

0065 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

117.000

ACRE

4,000.00000

0070 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

220.000

SY  

4.50000

0075 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

40.000

HOUR

0.01000

0080 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

100.000

SY  

0.01000

0085 *Aggregate Base Course (Recycled Asphalt Pavement) 0.000

0.000

304-09100  
 

0.000.000

0.00

150.000

TON 

330.00000

0090 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

930.000

SY  

39.69000

0095 Manhole Special 0.000

0.000

604-39000  
 

0.000.000

0.00

3.000

EACH

7,500.00000

0100 Manhole (Traffic Management System) 0.000

0.000

604-39050  
 

0.000.000

0.00

23.000

EACH

7,139.13000

0105 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

4.10000

0110 *Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

0.000.000

0.00

105.000

LF  

220.00000
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PCN: 23321R-BID   ESTIMATE RUN 07/14/2021

PROJECT: ITSITSB-001                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:47:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *10 Foot Gate (Chain Link) 0.000

0.000

607-60110  
 

0.000.000

0.00

1.000

EACH

1,200.00000

0120 *12 Foot Gate (Double)(Chain Link) 0.000

0.000

607-60112  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0125 *18 Foot Gate (Special) (Double)(Chain Link) 0.000

0.000

607-60119  
 

0.000.000

0.00

1.000

EACH

1,800.00000

0130 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

175.000

SY  

220.00000

0135 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

269.000

EACH

125.00000

0140 Electrical Conduit (Plastic)(Multiduct) 50,660.000

47,400.000

613-03491  
 

744,275.4098,060.000

359,766.00

226,365.000

LF  

7.59000

0145 Electrical Conduit (Plastic)(Multiduct)(Bored) 0.000

3,720.000

613-03492  
 

63,798.003,720.000

63,798.00

38,240.000

LF  

17.15000

0150 Electrical Conduit (Plastic) (Multiduct) (Special) 0.000

0.000

613-03500  
 

0.000.000

0.00

4,980.000

LF  

41.38000

0155 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

243.000

EACH

1,445.00000

0160 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

1.000

EACH

6,000.00000

0165 1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

24.000

EACH

480.00000



CONTID: C23321R        COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 23321R-BID   ESTIMATE RUN 07/14/2021

PROJECT: ITSITSB-001                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:47:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

24.000

EACH

120.00000

0175 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

4,050.000

LF  

1.05000

0180 Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

8.000

EACH

1,200.00000

0185 Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

1.000

EACH

2,200.00000

0190 Fiber Optic Termination Panel (144 Fiber) 0.000

0.000

614-87144  
 

0.000.000

0.00

3.000

EACH

5,000.00000

0195 *Traffic Management System Building 0.000

0.000

614-87300  
 

0.000.000

0.00

1.000

EACH

210,000.00000

0200 *Traffic Management System Building Equipment 0.000

0.000

614-87310  
 

0.000.000

0.00

1.000

L S 

68,000.00000

0200 MATERIAL ALLOWANCE Traffic Equipment 0.532

0.000

36,176.000.532

0.00L S 

68,000.00000

0205 *Traffic Management System Building Generator 0.000

0.000

614-87312  
 

0.000.000

0.00

1.000

L S 

60,000.00000

0210 Traffic Management System Building HVAC 0.000

0.000

614-87314  
 

0.000.000

0.00

1.000

EACH

50,000.00000

0215 *Traffic Management System Building  UPS 0.000

0.000

614-87316  
 

0.000.000

0.00

1.000

EACH

50,000.00000
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PCN: 23321R-BID   ESTIMATE RUN 07/14/2021

PROJECT: ITSITSB-001                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:47:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

8,000.00000

0225 Fiber Optic Cable (Single Mode) (48 Strands) 0.000

0.000

614-87448  
 

0.000.000

0.00

1,200.000

LF  

1.10000

0230 Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

0.000.000

0.00

282,035.000

LF  

1.47000

0235 Ethernet Switch Type II (3926) 0.000

0.000

614-87692  
 

0.000.000

0.00

8.000

EACH

5,000.00000

0240 Ethernet Switch Type III (3916) 0.000

0.000

614-87693  
 

0.000.000

0.00

1.000

EACH

6,000.00000

0245 Ethernet Aggregation Switch Type I (5171) 0.000

0.000

614-87697  
 

0.000.000

0.00

1.000

EACH

25,000.00000

0250 *Mobilization 0.250

0.250

626-00000  
 

125,950.000.500

62,975.00

1.000

L S 

251,900.00000

0255 *Public Information Management (Tier IV) 14.000

24.000

626-01114  
 

3,800.0038.000

2,400.00

80.000

DAY 

100.00000

0260 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

80.000

HOUR

30.00000

0265 *Traffic Control Inspection 3.000

0.000

630-00007  
 

900.003.000

0.00

15.000

DAY 

300.00000

0270 *Traffic Control Management 13.000

22.000

630-00012  
 

33,250.0035.000

20,900.00

325.000

DAY 

950.00000
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PCN: 23321R-BID   ESTIMATE RUN 07/14/2021

PROJECT: ITSITSB-001                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:47:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Construction Traffic Sign (Panel Size A) 2.000

0.000

630-80341  
 

170.002.000

0.00

11.000

EACH

85.00000

0280 *Construction Traffic Sign (Panel Size B) 7.000

4.000

630-80342  
 

1,045.0011.000

380.00

52.000

EACH

95.00000

0285 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

13.000

EACH

110.00000

0290 *Vertical Panel 2.000

0.000

630-80350  
 

110.002.000

0.00

50.000

EACH

55.00000

0295 *Portable Message Sign Panel 0.500

0.000

630-80355  
 

6,250.000.500

0.00

1.000

EACH

12,500.00000

0300 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

1.000

EACH

1,080.00000

0305 *Drum Channelizing Device 2.000

0.000

630-80360  
 

110.002.000

0.00

50.000

EACH

55.00000

0310 *Traffic Cone 25.000

0.000

630-80380  
 

625.0025.000

0.00

150.000

EACH

25.00000

0315 *Mobile Attenuator 0.500

0.000

630-85020  
 

20,000.000.500

0.00

1.000

EACH

40,000.00000

0320 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0325 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000
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PCN: 23321R-BID   ESTIMATE RUN 07/14/2021

PROJECT: ITSITSB-001                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:47:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

6,000.000

F A 

1.00000

0335 F/A Railroad 0.000

0.000

700-70040  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0340 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0345 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0350 F/A Gas Lines 0.000

0.000

700-70180  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0355 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0360 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 1,057,224.40525,009.006,449,943.75CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0365 *Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

2,000.00000

CAT 0.000.002,000.00CURRENT AMT0400 $ $ $

$ 1,057,224.40525,009.00$6,451,943.75$CURRENT AMTPROJECT TOTAL


